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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep 

r"" 
v^^EPA 
EMERGENCY 
RESPONSE 

US EPA RECORDS CENTER REGION 

431489 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #48 
Progress 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, Citizens Energy Group 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Ritchotte, IDEM 
Jason Doerflein, Marion County Health Department 
Sam Bruner, Pike Fire Department 
Chartes Gebien, U.S. EPA Region V 
John Maritote, U.S. EPA Region V 
Janet Pope, U.S. EPA Region V 
Debbie Keating, U.S. EPA Region V, ESS 
Karen Kirchner, U.S. EPA Region V, LCD 
Kendall Moore, U.S. EPA Region V, LCD 
Susan Perdomo, U.S. EPA Region V, ORC 
Gary Prichard, U.S. EPA Region V, ORC 
John Steketee, U.S. EPA Region V, ORC 
Carol Staniec, U.S. EPA Region V, Water 
Kim Cussen, United Water 
Nola Hicks, U.S. EPA Region V, ORC 
Mark Johnson, ATSDR 
Robert Darnell, U.S. Department of Justice 
Stan Rigney, IDEM 
Randy Braun, IDEM 
USCG NRC, NRC 
David Chung, U.S. EPA HQ 
JeffKelley, U.S. EPA 
Maupin Natalie, IDEM 

Eric Kaufman, Marion County Health Department 
Carol Ropski, U.S. EPA Region V, ESS 
Jason Ravenscroft, Marion County Health Department 
Sherry Fielding, U.S. EPA HQ 
Dan Sparks, USFWS 
Ed Karecki, USFWS 
Bob Masbaum, Citizens Energy Group 
Kristen Heitman, Providence Wildlife 
Michael Massonne, City of Indianapolis 
Cheryl Cartson, Citizens Energy Group 
Emily Mack, City of Indianapolis 
Thomas Marks, U.S. EPA 
Rex Osborn, IDEM 
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Gabriele Hauer, IDEM 
Max Michael, IDEM 
Jason El-Zein, U.S. EPA 
Beverly Kush, U.S. EPA 
Valincia Darby, Department of Interior 
John Glover, U.S. EPA 
Deirdre Wyatt, IDEM 
Samuel Borries, U.S. EPA Region V 

From: Verrneta Simon, On-Scene Coordinator 

Date: 3/20/2012 

Reporting Period: 3/12/2012-3/16/2012 

1. Introduction 

1.1 Background 

Site Number: B5YS 

D.O. Number: 

Response Authority: CERCLA 

Response Lead: PRP 

NPL Status: Non NPL 

Mobilization Date: 4/6/2011 

Demob Date: 

CERCLIS ID: INN0051050501 

ERNS No.: 

FPN#: 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notification: 

Reimbursable Account #: 

9/30/2010 

PRP Oversight 

Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activit ies 

2.1 Operations Section 

2.1.1 Narrative 
See POLREP 1 

2.1.2 Response Actions to Date 

On March 12, 2012, 0.1" of precipitation fell over the weekend. 

• Midwest continued pumping west bunker tank water into the east bunker tank with two high flow 
pumps. 

• Trihydro resumed treating northeast area storm sewer water with the GAC system and discharging 
to Oil Creek. 

• Trihydro performed a full round of GAC sampling. 
• The PRP Group submitted the February Monthly Progress Report to EPA. 

On March 13, 2012, no rain fell overnight or during the day. 

• Midwest continued pumping west bunker tank water into the east bunker tank with two high flow 
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pumps. 
• Midwest pumped northeast area storm sewer water into Tank 6. 
• Midwest excavated approximately 4' of material from behind the west wall of the west bunker tank 

to relieve pressure on that portion of the degraded wall. 
• -Midwest began scraping solidified sludge away from the northeast corner of the west bunker tank 

with a long reach excavator. 
• Midwest began power-washing the west section of the control structure. 
• Trihydro discharged approximately 27,500 gallons of GAC system treated northeast area 

stormwaterto Oil Creek on 3/12/2012 and 3/13/2012. 
• Trihydro sampled water for PCB's in the pipes leading into the east side of Tank 51. 

On March 14, 2012, no rain fell overnight or during the day. 

• Midwest began constructing the ramp in the west bunker tank. 
• Midwest received 795 tons of sand in 39 loads. 
• Midwest continued pumping west bunker tank water into the east bunker tank. 
• Midwest pumped northeast area storm sewer water into Tank 6. 
• Midwest continued power-washing the west section of the control structure. 
• Trihydro discharged approximately 6,000 gallons of GAC system treated northeast area stormwater 

to Oil Creek. 

On March 15, 2012, no rain fell overnight or during the day. 

• Midwest continued constructing the ramp in the west bunker tank. 
• Midwest began backfilling with the stockpiled limestone. 
• Advanced Vacuum Services (AVS) arrived on site to remove oily water from the primary separation 

pit to United Waste Water Inc.'s facility in Cincinnati, OH. 
o A total of 10,960 gallons was removed. 

• Trihydro discharged approximately 11,000 gallons of GAC system treated storm water to Oil Creek. 
• Midwest received approximately 200 tons of sand in 10 loads. 
• Midwest continued pumping west bunker tank water into the east bunker tank. 
• Freeland's Transport LLC arrived on site to remove oily water from the control structure to United 

Waste Water Inc.'s facility in Cincinnati, OH. 
o A total of 12,000 gallons was removed. 

On March 16, No rain fell overnight or during the day. 

• Midwest finished constructing the ramp in the west bunker tank. 
• Trihydro discharged approximately 3,000 gallons of GAC system treated storm water to Oil Creek. 
• Midwest vacuumed 4,500 gallons of material out of the control structure 

o 3,000 was sludge and 1,500 water 
• Best Way Disposal arrived on site to drop off and pick up 20-yd3 roll-offs for sludge removal. 

o Sludge transported to South Side Solidification in Indianapolis, IN 
o A total of 190 tons was removed in 9 loads. 

The wood pulp and sawdust solidification materials are reclaimed/recycled products. As of March 16, 
2012, approximately 15,250,000 pounds of wood pulp solidification media and 1,800 tons of sawdust 
solidification media have been used to solidify sludge. Additionally, 880 tons of lime solidification media 
and 45 tons of TerraBond solidification media had been used to solidify waste sludge. 

As of March 16, 2,259 tons of sand and 1,400 tons of limestone gravel had been placed into the west 
bunker tank to access the remaining solidified sludge. 

2.1.3 Enforcement Activit ies, Identity of Potentially 
Responsible Parties (PRPs) 
N/A 

2.1.4 Progress Metrics 

\Waste Stream |Afed/um \Quantity p isc i iarge \Treatment p i sposa l \ 
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Oily Water 

Stormwater 

Tank 51 
Containment 

Totes and Drums 

Solidified Sludge 

Unsolidified Sludge 

Treated Stormwater 

Liquid 

Liquid 

Liquid 

Liquid 

Solid 

Liquid 

Liquid 

4,560,116 gallons 

437,356 gallons 

452,051 gallons 

13,310 gallons 

28,080 cyd 

215 cyd 

1,095,236 gallons X 

X 

X 

X 

X 

X 

X 

2.2 Planning Section 

2.2.1 Anticipated Activit ies 

• Continue to remove sludge from west million gallon tank. 
• Implement long term stormwater management plan. 

2.2.1.1 Planned Response Activit ies 
None 

2.2.1.2 Next Steps 
U.S. EPA will provide oversight of PRP Group removal activities. 

2.2.2 Issues 
None 

2.3 Logistics Section 

Not applicable. 

2.4 Finance Section 

2.4.1 Narrative 
Not applicable. 

2.5 Other Command Staff 

2.5.1 Safety Officer 
Not applicable. 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 
2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
A Community Meeting is tentatively planned for April or May 2012. 

3. Participating Entities 

3.1 Unified Command 
Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating Agencies 
Marion County Health Department 
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4. Personnel On Site 

START Contractor 
Trihydro 
Midwest (subcontractor to Trihydro) 
Roger Ward Engineering (subcontractor to Trihydro) 
AVS (subcontractor to Trihydro) 

5. Definition of Terms 

ASAOC - Administrative Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
POLREP - Pollution Report 
PRP - Potentially Responsible Party 
QMP - Quality Management Plan 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 

6.1 Internet location of additional information/report 
For additional information, please refer to the US EPA lead removal action website at www.epaosc.org/esi 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 

For additional information, please refer to the documents section at www.epaosc.orq/esi 
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